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ESTIMATE RUN 09/14/2011

ESTIMATE SUMMARY 10:15:15

CONTID: C18275         ESTIMATE NO: 0002 PROG 2005

PCN: 18275-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 86 & DEERPATH RD. INTERS. I PERCENT TIME:

PROJECT NO: C086A-050                     

SH 86 & DEERPATH RD. INTERS. I

NAME OF ROAD: 086A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 09/01/2011 DATE TIME STARTED 05/20/2011

1800 N TAFT ROAD DATE LET 04/21/2011 DATE WORK BEGAN

 DATE AWARDED 04/29/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/20/2011 DATE ACCEPTED

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 05/20/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 435,383.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 365,332.45 NON-PARTICIPATING 64,375.40

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,866.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.33

WORK DAYS

WORK DAYS

33.26%

290,557.35

64,375.40

64,375.40

62,509.27

$

$

$

$

147.00

144,679.60

144,826.60

0.00

144,826.60

-3,954.02

0.00

140,872.58

0.00

AMOUNT DUE 140,872.58 62,509.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 62,509.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

19.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30
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PCN: 18275-BID    ESTIMATE RUN 09/14/2011

PROJECT: C086A-050                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:15:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

10.000

EACH

5.90000 0.000.000

0.00

0010 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

5,367.000

SY  

1.70000 0.000.000

0.00

0015 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000

SF  

2.40000 0.000.000

0.00

0020 *Removal of Ground Sign 3.000

0.000

202-00810  
 

3.000

EACH

94.10000 282.303.000

0.00

0025 *Unclassified Excavation (Complete In Place) 1,500.000

1,229.000

203-00010  
 

2,729.000

CY  

11.30000 30,837.702,729.000

13,887.70

0026 Embankment Material (Complete In Place) Added 
Embankment (CIP)

0.000

500.000

203-00060  
 

500.000

CY  

25.83000 12,915.00500.000

12,915.00

0030 Blading 0.000

35.000

203-01500  
 

35.000

HOUR

139.50000 4,882.5035.000

4,882.50

0035 Potholing 3.000

0.000

203-01597  
 

3.000

HOUR

164.50000 493.503.000

0.00

0040 *Erosion Log (12 Inch) 30.000

0.000

208-00002  
 

130.000

LF  

4.20000 126.0030.000

0.00

0045 *Erosion Log (20 Inch) 200.000

0.000

208-00009  
 

200.000

LF  

5.60000 1,120.00200.000

0.00

0050 *Gravel Bag 0.000

0.000

208-00034  
 

0.000

LF  

6.00000 0.000.000

0.00
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PCN: 18275-BID    ESTIMATE RUN 09/14/2011

PROJECT: C086A-050                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:15:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Vehicle Tracking Pad 0.000

2.000

208-00070  
 

2.000

EACH

1,448.50000 2,897.002.000

2,897.00

0060 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

36.20000 0.000.000

0.00

0065 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

54.30000 0.000.000

0.00

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000

HOUR

252.50000 0.000.000

0.00

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000

HOUR

30.70000 0.000.000

0.00

0080 *Erosion Control Supervisor 11.000

17.000

208-00206  
 

40.000

DAY 

96.60000 2,704.8028.000

1,642.20

0085 *Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

765.00000 0.000.000

0.00

0090 *Seeding (Native) 0.000

0.000

212-00006  
 

1.200

ACRE

543.00000 0.000.000

0.00

0095 *Soil Conditioning 0.000

0.000

212-00032  
 

1.200

ACRE

2,414.00000 0.000.000

0.00

0100 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

1.000

ACRE

422.50000 0.000.000

0.00

0105 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.500

ACRE

5,431.50000 0.000.000

0.00
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PCN: 18275-BID    ESTIMATE RUN 09/14/2011

PROJECT: C086A-050                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:15:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Mulch Tackifier 0.000

0.000

213-00061  
 

200.000

LB  

6.00000 0.000.000

0.00

0115 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

1,000.000

SY  

3.50000 0.000.000

0.00

0120 *Aggregate Base Course (Class 6) 0.000

266.660

304-06000  
 

365.000

TON 

27.00000 7,199.82266.660

7,199.82

0125 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

15.000

TON 

114.00000 0.000.000

0.00

0130 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

1,300.000

TON 

93.10000 0.000.000

0.00

0135 *Geotextile (Erosion Control) (Class 2) 0.000

825.000

420-00103  
 

825.000

SY  

5.60000 4,620.00825.000

4,620.00

0140 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

30.000

CY  

191.50000 0.000.000

0.00

0145 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

1,800.000

LF  

15.50000 0.000.000

0.00

0150 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

2,066.00000 0.000.000

0.00

0155 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

650.000

LF  

13.40000 0.000.000

0.00

0160 *Delineator (Type I) 0.000

0.000

612-00001  
 

7.000

EACH

32.90000 0.000.000

0.00
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PCN: 18275-BID    ESTIMATE RUN 09/14/2011

PROJECT: C086A-050                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:15:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Delineator (Type II) 0.000

0.000

612-00002  
 

6.000

EACH

32.90000 0.000.000

0.00

0170 *Delineator (Type III) 0.000

0.000

612-00003  
 

4.000

EACH

32.90000 0.000.000

0.00

0175 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

9.000

SF  

28.20000 0.000.000

0.00

0180 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

1.000

EACH

765.00000 0.000.000

0.00

0185 *Construction Surveying 0.624

0.000

625-00000  
 

1.000

L S 

3,388.50000 2,114.420.624

0.00

0186 Construction Surveying (Hourly) Additional Surveying 
per section 105.13

0.000

8.500

625-00001  
 

8.500

HOUR

100.00000 850.008.500

850.00

0190 *Mobilization 0.500

0.100

626-00000  
 

1.000

L S 

21,710.00000 13,026.000.600

2,171.00

0195 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

24.000

GAL 

149.50000 0.000.000

0.00

0200 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

48.000

GAL 

68.70000 0.000.000

0.00

0205 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

31.000

SF  

16.70000 0.000.000

0.00

0210 *Flagging 60.750

68.250

630-00000  
 

150.000

HOUR

23.70000 3,057.30129.000

1,617.53
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PCN: 18275-BID    ESTIMATE RUN 09/14/2011

PROJECT: C086A-050                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:15:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Traffic Control Inspection 8.000

33.000

630-00007  
 

41.000

DAY 

88.70000 3,636.7041.000

2,927.10

0220 *Traffic Control Management 3.000

5.000

630-00012  
 

12.000

DAY 

621.00000 4,968.008.000

3,105.00

0225 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

4.000

EACH

29.60000 59.202.000

0.00

0230 *Construction Traffic Sign (Panel Size B) 9.000

3.500

630-80342  
 

25.000

EACH

47.30000 591.2512.500

165.55

0235 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

8.000

EACH

47.30000 94.602.000

0.00

0240 *Construction Traffic Sign (Special) 27.500

0.000

630-80344  
 

55.000

SF  

29.60000 814.0027.500

0.00

0245 *Portable Message Sign Panel 1.000

1.000

630-80355  
 

4.000

EACH

3,311.00000 6,622.002.000

3,311.00

0250 *Drum Channelizing Device 0.000

0.000

630-80360  
 

50.000

EACH

23.70000 0.000.000

0.00

0255 *Concrete Barrier (Temporary) 984.000

56.000

630-80370  
 

2,080.000

LF  

39.00000 40,560.001,040.000

2,184.00

0260 *Traffic Cone 25.000

0.000

630-80380  
 

50.000

EACH

8.30000 207.5025.000

0.00

0265 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

1.000

EACH

8,868.50000 0.000.000

0.00



CONTID: C18275         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 18275-BID    ESTIMATE RUN 09/14/2011

PROJECT: C086A-050                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:15:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

14,502.000

F A 

1.00000 0.000.000

0.00

0275 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0280 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 144,679.5964,375.40435,089.95CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0300 Sanitary Facility 1.000

0.000

620-00020  
 

2.000

EACH

147.00000 147.001.000

0.00

CAT 147.000.00294.00CURRENT AMT0400 $ $ $

$ 144,826.5964,375.40$435,383.95$CURRENT AMTPROJECT TOTAL


